



**Integrated Drilling Equipment**

Spring, Texas  
www.ide-rig.com

**Industry:**  
Oil and Gas

**Employees:**  
275

**Products & Services:**  
Oracle Primavera P6  
Enterprise Project Portfolio  
Management

**Oracle Partner:**  
Innovative Management  
Solutions (IMS)  
[www.ims-web.com](http://www.ims-web.com)

**About Integrated Drilling Equipment (IDE)**

Integrated Drilling Equipment (IDE) is a vertically integrated API certified drilling rig manufacturer with a global footprint. Over the years they have established themselves as a market leader by delivering high quality, customer driven products.

IDE offers a unique combination of resources, industry experience and expertise; providing a customer responsive one-stop-shop for high quality API Certified drilling rigs and rig related components. They specialize in comprehensive mechanical rig services including rig manufacturing, rig modifications and rig refurbishment.

IDE has identified the need to improve its project and project portfolio management processes. This implementation satisfies the need to begin deriving value for IDE and its customers by using the latest technology. A typical P6 implementation has been organized into multiple phases, based upon a crawl, walk, run philosophy. By the end of Phase I, IDE will be managing a portfolio of Client and Vendor project schedules with usable reports.

**Business Challenge**

- Provide a tool to enable IDE-RIG to increase the maturity level of the project management culture.
- Create processes and procedures as a guide to accomplishing the appropriate project management requirements.
- Replace the existing stand alone project scheduling tools (MS Project)
- Provide training to all project managers and project team members.

**Solution**

- Replace existing EPM system with Oracle Primavera P6v8.1.
- Provide an enterprise-wide project management tool.
- Provide a vehicle to identify and quantify risks.
- Provide the capability to monitor project performance and quality of deliverables.
- Establish standard template / methodologies for Rig schedule (define, store, maintain, utilize).
- Develop standard business processes for portfolio management and a holistic master schedule across the institution.
- Institutionalize a Standardize Project Delivery process.
- Capitalize on Best-Practice integrations across the institution.